
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:53 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 050 Date: 07-May-200 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 876

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I met with Maged to discuss the OTD and Skyway grades.
Taher informed me that he has been talking to John Walters to help him out.
I emailed John Walters to send an ALR for Taher and Mulu.
I met with Deanna to sign the Material Certification for the West Approach. I also handed Deanna a copy
of Rod's employee separation clearnace form (PM 0207). She agreed to check it over.
MCM attempted to release the Skyway WB jacks, but they had a problem and could not do it.
Amer, Mehran and I were off to FCI's job on the 92 to look at the Class I Finish.
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